



## *Public Service Commission of South Carolina*

---

**DMS Enhancement Project Advisory Committee Meeting**  
**Friday, December 14<sup>th</sup>, 2018, 9:30 – 10:30 AM**  
**Location – Commission Meeting Room (Behind Hearing Room)**

**1) Welcome – Jocelyn Boyd**

**2) Enhancement Summary (Refer to Business Requirements Matrix)**

- a) Phase I - *Priority Enhancements*
  - i) 9 Requirements
  - ii) Completed in 2017
- b) Phase II – *Resolve System Issues and Implement Efficiency Enhancements*
  - i) Phase II-A
    - (1) 10 Requirements
    - (2) Completed in 2017
  - ii) Phase II-B
    - (1) 37 Requirements
    - (2) 22 Completed in 2018
    - (3) 15 Nearing Completion
- c) *Phase III – Increase Efficiency by Eliminating Manual Procedures*
  - i) 7 Requirements
  - ii) Scheduled for 2019

**2) Additional Suggestions Received**

- a) Hearing Room Monitor to show Witness
- b) Enhanced Wi-Fi
- c) Other Suggestions?

**3) Feedback on Livestream**

**4) Next Steps**

- a) New suggestions will be analyzed to determine feasibility, time, and cost
- b) Updates will be communicated via PSC News